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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 188 Date: 07-Dec-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 820

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working at the Tower saddle for most of the shift.
- The crew was making some minor adjustments to the main hauling cable.
- The crew was re-installing the portions of the rollers that were removed 2 weeks ago. The modification
included an extra piece of teflon on the outboard side rollers. This is to possibly prevent the strand from
getting caught on this side when floating the strand out of the rollers.

Also, I witnessed while ABF tested some minor jacking and installing of the blocking in between the divider
plates of the Tower saddle. 2 ironworkers, along with Kevin Smith and Levi Gatsos of ABF, were testing
how easily the divider plates could be moved. 2 areas were checked, both on the North side of the
saddle. These were areas with trough spacing as low as 56mm. When using the jack in a single trough,
the divider plates were moved easily. The gauge on the jack did not even register any measurable
pressure. They believed that they may be able to use the blocking alone, but this may splinter the
blocking on the narrowest of trough spaces.

Note: Although the crew was scheduled to work a 10 hour shift, I stayed until only 15:30 since they were
not doing any work on the permanent structure.
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 2.00 0.00 0.00 2.00

FOR JERRY KUBALAIronworker 2.00 0.00 0.00 2.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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